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ESTIMATE RUN 08/08/2017

ESTIMATE SUMMARY 09:57:43

CONTID: C21323         ESTIMATE NO: 0003 PROG 2005

PCN: 21323-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 CRITICAL CULVERT AT MP 12.73 PERCENT TIME:

PROJECT NO: IM025A-039                    

I25 CRITICAL CULVERT AT MP 12.73

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

HABITAT CONSTRUCTION, LLC PAY PERIOD ENDING

P.O. BOX 550 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ROCKY FORD CO 81067     (719)254-3900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 526,890.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 483,898.96 NON-PARTICIPATING 262,556.94

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -279.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

262,556.94

262,556.94

262,277.62

$

$

$

$

19,909.51

506,981.11

526,890.62

0.00

526,890.62

-7,258.48

0.00

519,632.14

0.00

AMOUNT DUE 519,632.14 262,277.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 262,277.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

146.0 TIME ALLOW: 8/7/2017 ??:??:??

ORIG TIME ALLOW: 7/28/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/2017

03/15/2017

08/07/2017

08/07/2017

08/08/2017

02/09/2017

02/27/2017

03/14/2017

03/15/2017
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PCN: 21323-BID    ESTIMATE RUN 08/08/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

2.000

202-00810  
 

214.502.000

214.50

2.000

EACH

107.25000

0010 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

467.2818.000

0.00

18.000

SF  

25.96000

0015 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

2.000

0.000

614-01573  
 

885.002.000

0.00

2.000

EACH

442.50000

0020 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

24.78000

0025 *Traffic Control Management 1.000

0.000

630-00012  
 

820.101.000

0.00

1.000

DAY 

820.10000

0030 *Construction Traffic Sign (Panel Size A) 1.500

1.500

630-80341  
 

194.703.000

97.35

3.000

EACH

64.90000

0035 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

88.50000

0040 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

14.16000

0096 Soil Conditioning CMO # 3 0.000

1.000

212-00032  
 

4,006.171.000

4,006.17

1.000

ACRE

4,006.17000

0126 Riprap (6 In) Slope Protection 0.000

150.000

506-00206  
 

16,021.50150.000

16,021.50

150.000

CY  

106.81000

CAT 22,609.2520,339.5222,609.25CURRENT AMT0200 $ $ $
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PCN: 21323-BID    ESTIMATE RUN 08/08/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0045 Clearing and Grubbing 1.000

0.000

201-00000  
 

13,159.441.000

0.00

1.000

L S 

13,159.44000

0050 Removal of End Section 1.000

0.000

202-00037  
 

505.161.000

0.00

1.000

EACH

505.16000

0055 Removal of Fence 242.000

0.000

202-01000  
 

338.80242.000

0.00

242.000

LF  

1.40000

0060 Clean Culvert 0.000

2.000

202-04002  
 

645.302.000

645.30

2.000

EACH

322.65000

0065 Embankment Material (Complete In Place) 1,000.000

2,215.000

203-00060  
 

142,906.753,215.000

98,456.75

3,215.000

CY  

44.45000

0070 Topsoil 0.000

203.000

207-00205  
 

9,993.69203.000

9,993.69

203.000

CY  

49.23000

0075 *Erosion Log Type 2 (18 Inch) 640.000

230.000

208-00009  
 

6,533.70870.000

1,727.30

870.000

LF  

7.51000

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,760.901.000

0.00

1.000

EACH

1,760.90000

0085 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,005.771.000

0.00

1.000

EACH

2,005.77000

0090 Erosion Control Management 11.000

16.000

208-00207  
 

2,589.3027.000

1,534.40

27.000

DAY 

95.90000

0095 *Seeding (Native) 0.000

1.000

212-00006  
 

1,888.001.000

1,888.00

1.000

ACRE

1,888.00000
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PCN: 21323-BID    ESTIMATE RUN 08/08/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0100 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

4,900.000

216-00201  
 

21,952.004,900.000

21,952.00

4,900.000

SY  

4.48000

0105 Removal of Nests 30.000

0.000

240-00010  
 

7,434.0030.000

0.00

30.000

HOUR

247.80000

0110 Aggregate Base Course (Class 6) 0.000

210.000

304-06007  
 

9,609.60210.000

9,609.60

210.000

CY  

45.76000

0115 Concrete Pavement (8 Inch) 0.000

39.000

412-00800  
 

6,788.7339.000

6,788.73

39.000

SY  

174.07000

0120 Geotextile (Erosion Control) (Class 1) 0.000

1,500.000

420-00102  
 

3,990.001,500.000

3,990.00

1,500.000

SY  

2.66000

0125 Riprap (12 Inch) 0.000

153.000

506-00212  
 

16,341.93153.000

16,341.93

153.000

CY  

106.81000

0130 48 Inch Reinforced Concrete Pipe (Complete In Place) 122.000

0.000

603-01485  
 

34,349.10122.000

0.00

122.000

LF  

281.55000

0135 72 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

72.000

603-01725  
 

50,725.4496.000

38,044.08

96.000

LF  

528.39000

0140 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

13,212.721.000

0.00

1.000

EACH

13,212.72000

0145 72 Inch Reinforced Concrete End Section 1.000

0.000

603-05072  
 

20,399.211.000

0.00

1.000

EACH

20,399.21000

0150 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

12,289.561.000

0.00

1.000

EACH

12,289.56000
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PCN: 21323-BID    ESTIMATE RUN 08/08/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0155 Manhole Slab Base (25 Foot) 1.000

0.000

604-30025  
 

12,946.091.000

0.00

1.000

EACH

12,946.09000

0160 Manhole Box Base (15 Foot) 0.000

1.000

604-31015  
 

20,516.661.000

20,516.66

1.000

EACH

20,516.66000

0165 Manhole Box Base (20 Foot) 1.000

0.000

604-31020  
 

21,500.511.000

0.00

1.000

EACH

21,500.51000

0170 Corner and Line Brace Post 0.000

3.000

607-00010  
 

1,342.113.000

1,342.11

3.000

EACH

447.37000

0175 Fence Barbed Wire with Metal Posts 0.000

833.000

607-01000  
 

2,648.94833.000

2,648.94

833.000

LF  

3.18000

0180 *Fence (Plastic) 92.000

0.000

607-11525  
 

411.2492.000

0.00

92.000

LF  

4.47000

0185 20 Foot Gate 0.000

1.000

607-60120  
 

1,502.271.000

1,502.27

1.000

EACH

1,502.27000

0190 *Construction Surveying 0.542

0.458

625-00000  
 

8,850.001.000

4,053.30

1.000

L S 

8,850.00000

0195 *Mobilization 1.000

0.000

626-00000  
 

31,694.941.000

0.00

1.000

L S 

31,694.94000

0200 Public Information Services (Tier IV) 0.666

0.334

626-01104  
 

3,540.001.000

1,182.36

1.000

L S 

3,540.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21323-BID    ESTIMATE RUN 08/08/2017

PROJECT: IM025A-039                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:57:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 484,371.86242,217.42484,371.86CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Field Office (Class 1) 1.000

0.000

620-00001  
 

9,104.961.000

0.00

1.000

EACH

9,104.96000

0230 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

9,104.961.000

0.00

1.000

EACH

9,104.96000

0235 Sanitary Facility 1.000

0.000

620-00020  
 

1,699.591.000

0.00

1.000

EACH

1,699.59000

CAT 19,909.510.0019,909.51CURRENT AMT0400 $ $ $

$ 526,890.62262,556.94$526,890.62$CURRENT AMTPROJECT TOTAL


